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CIMOR Data Warehouse 
Plans 
 
Since the early plans for 
CIMOR, a data warehouse 
has been included in the 
list of functions to be 
provided to both state 
facilities and contract 
providers.  OIS has been 
working with Rose 
International to provide 
expertise in the 
development of a data 
warehouse that will 
support Business 
Intelligence (BI).  This term 
refers to the need for a 
business to gain 
knowledge (intelligence) 
about the details of their 
business through data that 
is collected and made 
available for reporting and 
analysis. 
 
A proof of concept was 
completed in June, 
demonstrating how the 
data will be structured and 
how the Microsoft 
Reporting Analysis tools 
can support the user's 
needs. 
 
Rose International 
consultants will be working 
with OIS staff over the 
next 6 months to develop 
the services and financial 
areas of CIMOR data into 
formats that easily meet  
reporting and analysis 
needs.     
 
FundWare Progress 
 
FundWare implementation 
has been completed 
throughout the state, with 
only 6 facilities in the St. 
Louis Area remaining to be 
implemented during the 
first two months of FY06.  
When completed, the 
NAFS (Non-Appropriated 
Funds System) application 
will be discontinued 
statewide.   

   
CIMOR Progress Reported 
Many DMH and provider staff have participated in one of 25 local CIMOR demonstrations offered during 
the last 3 months.  In addition, a live demo was offered and well attended by ADA providers at the DMH 
Spring Institute. 
 

Training modules are being developed to support CIMOR trainers in delivery of end user training.  The 
training will be scheduled 2-3 months prior to implementation, with as much advance notice given as 
possible. 
 

The development and acceptance of functions continues to progress.  Following is a list of the functional 
areas accessible through the CIMOR Navigator, along with indication of what has been implemented, 
completed but not yet implemented, or still in development. 
 

 Blue = completed & implemented    Green = completed   Yellow = In development 
Status CIMOR Navigator Function Status CIMOR Navigator Function 
 Consumer Face Sheet  Episodes of Care 
 Consumer Demographics   Admission 
  Addresses   Assessments 
  Phones   Authorizations 
  Email   Bed Assignment 
  Citizenship Ethnicity   Commitments 
  Aliases   Court Orders 
  Custodial Visitation   Diagnosis 
  Education   Discharge 
  Employment   EOC Summary 
  Identifiers   Female Presentations 
  Languages   Furlough 
  Legal Authority   Medical Presentation 
  Marital   MRDD ISL Budgets 
  Military Services   Presenting Problems 
  Public Health Conditions   Programs 
  Religion   Services 
  Special Needs  Change Organization 
 Benefits & Eligibility  Central Office Functions 
 Consumer Resources   Accounts Payable 
 Contact Log   Accounts Receivable 

 Screenings   Claims Processing & 
Business Rules 

 View Assessments   Diagnosis Groups 
 My Organization   DMH Appropriations 
  Accounts Payable   DMH Funds 
  Accounts Receivable   Fiscal Years 
  Allocations   FY Appropriations 
  Authorizations   Insurance Plans 
  Bed Assignment   Organization Groups 
  Community Agencies   Organization Search 
  Consumer Groups   Payer Plans 
  Human Resources   Procedure Code Sets 
  Insurance Plans   Provider Allocations 
  MR Waiver Slot   Provider Contracts 
  Organization Search   Reporting Categories 
  Property/Bed Mgmt   SATOP Receipts 
  SATOP   Service Categories 
  Services – Consumer   Service Matrix 
  Services – NonConsumer   Utilization Review 
  Waiting Lists  iiTS Link 
 Administration  Consumer Banking 
  Code Tables  Online Help 
  Messaging  Reports 
  Billing Process Scheduling   
  Security & Roles    

  
 


